
 
Barrett Parkway Thoroughfare Improvements  

 
Cobb County Project No. D4010 

 
 
Project Description:   
 
The purpose of the project is to improve capacity to address current and future traffic demands 
along Barrett Parkway.  The consideration is to widen the existing four-lane divided highway to 
a six-lane divided highway in order to improve the traffic operations, and overall efficiency of 
the road.  In addition, a 10’ wide multi-use trail is proposed adjacent to the roadway on the west 
side between Old 41 Highway and Cobb Parkway and along the east side between Stilesboro 
Road and Old 41 Highway.   
 
The project study limits are from Dallas Highway/SR 120 to North Cobb Parkway/US 41.  Due 
to the fiscal constraints, phased improvements will be needed, with the first phase being funded 
through the current 2005 Special Purpose Local Option Sales Tax (SPLOST). 
 
Phase one will consist of the Barrett Parkway widening from Stilesboro Road to North Cobb 
Parkway/US 41/SR 3.  In addition, the Barrett Parkway at Burnt Hickory Road intersection 
improvement is included along with the New Salem Rd and Mt. Calvary Road intersections with 
Burnt Hickory Road.  
 
The design speed will remain 45 mph, and 11’ lanes are being proposed in an effort to minimize 
the roadway impact to adjacent properties. 
 
Traffic Volumes: 
Location Year 2013 (ADT) Year 2030 (ADT) 
Barrett Parkway 46,000 54,600 
ADT = Average Daily Traffic 

 
Historical Accident Data (Frequency): 
Location Year 2005 Year 2006 
Barrett Parkway 184 192 

 
Approximate Schedules: 
Barrett Parkway from Stilesboro Rd to 
North Cobb Parkway/US 41 

Start Finish Approx Term 
(months) 

Design & Environmental Permitting October 2008 April 2010 18 
Right-of-Way Acquisition June 2009 June 2010 12 
Construction August 2010 August 2012 12 

 
Barrett Parkway at Burnt Hickory 
Road including New Salem Road and 
Mt. Calvary Road 

Start Finish Approx Term 
(months) 

Design October 2008 April 2009 7 
Right-of-Way Acquisition March 2009 June 2009 4 
Construction July 2009 July 2010 12 

 



 


